


1. Incident Name GOLD KING MINE – R6	2. Operational Period to be covered by IAP (Date / Time) From: 0700 08/10/2015 To: 2400 08/10/2015	IAP COVER SHEET
--	---	-----------------

3. Approved by:

Althia C. Foster

INCIDENT ACTION PLAN








3. Prepared by:

Date / Time:


John J Martin


08-09-2015 1550

IAP COVER SHEET

1. Incident Name: Gold King Mine Spill - R6	2. Operational Period: (Date / Time) From: 08/10/2015 0700 CST To: 08/10/2015 2400 CST	INCIDENT OBJECTIVES ICS 202 - EPA
3. Incident Objective(s): <ol style="list-style-type: none"> 1) Ensure health and safety of the public and response personnel. 2) Protect the public drinking water supplies along the impacted Animas River and San Juan River including others who may be using the Rivers for various purposes. 3) Throughout New Mexico, monitor the movement of the "pulse" of contaminated water as it travels downstream and conduct water sampling ahead of, during, and after the pulse through different points. 4) Maintain effective communications and coordinate with R8 (lead EPA Region) and R9, state counterparts, local officials and public. 		
4. Operational Period Command Emphasis. (Priorities, Key Discussions/Directions): Continue to develop procedures for NM Command (R6 OPS) to follow: screening water well and livestock water, providing bottled water, providing water trucks for livestock, confirmation sampling, end point, sediment sampling, etc. Set up the Mobile Command Post at the fairground in Farmington, NM.		
5. General Situation Awareness (Safety bullets, Weather, etc...): Weather forecast for Farmington, NM: <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="text-align: center;"> Today Aug 9  A t-storm around in the p.m. 86° Lo 56° <small>more</small> </div> <div style="text-align: center;"> Mon Aug 10  A t-storm around in the p.m. 88° Lo 60° </div> <div style="text-align: center;"> Tue Aug 11  A p.m. t-storm in spots 83° Lo 58° <small>more</small> </div> <div style="text-align: center;"> Wed Aug 12  A t-storm around in the p.m. 86° Lo 59° <small>more</small> </div> <div style="text-align: center;"> Thu Aug 13  A t-storm around in the p.m. 88° Lo 59° <small>more</small> </div> </div>		
<input type="checkbox"/> Approved Site Safety Plan Located at:		
6. Prepared By: (PSC) Name: <i>John Martin for PSC</i>		Signature: <i>John Martin</i> (Date / Time): <i>8-9-2015 / 1810</i>
7. Approved By (Incident Commander(s)): Name: <i>Althea C. Foster</i>		Signature: <i>Althea C. Foster</i> (Date / Time): <i>8-9-15 1815</i>
INCIDENT OBJECTIVES		ICS 202 - EPA (Rev 02/10)

1. Incident Name:		2. Operational Period (Date / Time)		ORGANIZATION ASSIGNMENT LIST ICS 203 - EPA	
Gold King Mine Spill - R6		From : 08/10/2015 0700 CST To: 08/10/2015 2400 CST			
3. INCIDENT COMMANDER / COMMAND STAFF:		7. OPERATION SECTION:			
Incident Commander(s)	Mark Hayes	Chief	Hayes		
Deputy	Jon Rinehart	Deputy	Rinehart		
Safety Officer	REOC Support: Ken Shewmake	Deputy			
Information Officer	Janie Acevedo	Staging Area Manager			
Liaison Officer	WATER: McCasland, Manheimer	START CONTRACTORS	ICP Support - 3		
4. AGENCY REPRESENTATIVES:		SAMPLING TEAM 1		NORTH	
Agency	Name	Team Leader	START Sean Galvas		
R6 RIC	Ronnie Crossland		START Dana Petersen		
R6 Deputy RIC	Chris Petersen		START Daniel Tighe		
R6 Deputy RIC	Susan Webster				
R6 REOC Manager	Althea Foster				
R6 REOC Deputy Mgr	John Martin				
5. PLANNING SECTION:		STRIKE TEAM 2		SOUTH	
Chief	REOC Support: Matt Loesel	Team Leader	START Derrick Cobb		
Deputy			START Lee Ellmaker		
Resources Unit			START Alan Gryer		
Situation Unit					
Environmental Unit	REOC Support: Rauscher & Turner				
Documentation Unit					
Demobilization Unit		STRIKE TEAM 3		CENTRAL	
Technical Specialist	REOC Water Support: Angela Restivo	Team Leader	START CONTRACTOR 7		
Technical Specialist	REOC CIC Support: Joan Dammeh		START CONTRACTOR 8		
Technical Specialist	REOC START Support: D Crow		START CONTRACTOR 9		
Technical Specialist	REOC START GIS: K Fuller				
6. LOGISTICS SECTION:					
Chief	Derek Ragon				
Deputy		8. FINANCE/ADMINISTRATION SECTION:			
		Chief	REOC Support: Cindy Brown		
		Deputy			
a. Support Branch		Time Unit			
Director		Procurement Unit			
Supply Unit		Compensation/Claims Unit			
Facilities Unit		Cost Unit			
Ground Support Unit		NOTES: LSC Ragon will return to Dallas, TX after delivering MCP to Farmington, NM			
Transportation Unit					
b. Service Branch					
Director					
Communications Unit					
Medical Unit					
Food Unit					
9. Prepared By: (RESL)		(Date / Time)			
Name: John Martin	Signature: John Martin	8-9-2015/1810			

1. Incident Name:		2. Operational Period: (Date / Time)		ASSIGNMENT LIST ICS 204 - EPA	
Gold King Mine Spill (R6)		From: 08 / 10 / 2015 0700 To: 08 / 10 / 2015 2400			
3. Branch:		4. Division/Group/Staging:			
R6 New Mexico		Water Sampling			
5. Operations Personnel:					
ICS Position	Name	Affiliation	Contact # (s)		
Operations Section Chief:	Mark Hayes	R6 OSC	214 - 232 - 7134		
Branch Director:	Jon Rinehart	R6 OSC	214 - 789 - 1713		
Division/Group Supervisor/STAM:					
6. Resources Assigned: "X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/ Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	
NORTH Strike Team	Sean Gavlas (START Lead) Dana Peterson (START) Daniel Tighe (START)	609-433-8434 607-972-3710 713-397-1550	3	Report progress at noon local time.	<input type="checkbox"/>
SOUTH Strike Team	Derrick Cobb (START Lead) Lee Ellmaker (START) Alan Gryer (START)	832-347-4180 775-771-8419 732-500-1843	3	Report progress at noon local time.	<input type="checkbox"/>
					<input type="checkbox"/>
7. Work Assignments:					
Collect surface water samples, water quality readings, and video/photographic documentation from identified locations along the Animas river near Aztec and Farmington New Mexico.					
8. Special Instructions:					
In case of emergency: contact 911, OSC Hayes (214 - 232 - 7134) and/or START Lead (Ben Latham 972-213-6618).					
9. Communications (radio and/or phone contact numbers needed for this assignment):					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications:					
10. Prepared by: (RESL) (Date / Time)		11. Reviewed by: (PSC) (Date / Time)		12. Reviewed by: (OPS) (Date / Time)	
 8/10/2015/1810					
ASSIGNMENT LIST				ICS 204 - EPA (Rev 02/10)	

1. Incident Name:		2. Operational Period: (Date / Time)		DAILY MEETING/ CONFERENCE CALL SCHEDULE ICS 230 - EPA
Gold King Mine Spill		From: 08/10/2015 To: 08/10/2015		
3. Meeting Schedule (Commonly-held meetings are included) :				
Date/ Time	Meeting Name	Phone #	Attendees	Location
0815	Daily Briefing		All Staff	
1015	Sit Rep Complete		SITL	
1130	Update w/R8	Nonresponsive Conference Code	R6 & R8 REOC	
1300	RA Bullets - Update on Daily Accomplishments		SITL	
1300	NMED Water Call	Nonresponsive Conference Code	Restivo/EUL	
1500	EU Call	Nonresponsive Conference Code		
1600	Press Call	Nonresponsive Conference Code		
1700	Operations Call	Nonresponsive Conference Code		
1900	RA Bullets and Photo Log		SITL	
4. Special and Other Meetings:				
5. Prepared by: (PSC)			(Date / Time)	
Name: Matthew Loesel		Signature: 	08/09/2015 1045	
DAILY MEETING SCHEDULE			ICS 230 - EPA (Rev 02/10)	